SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:17AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 154 Const Calendar Day: 353 Date: 27-Aug-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30 am  04:00 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 21-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
General Comments
FIELD WORK: u

See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line, AM work on erecting of
Lift 8E, and PM work on bolting the Suspender Brackets at Pier 7.

*Prepared to perform interior inspection of Lift 7E at Pier 7 with METS and Smith-Emery QC inspectors,
but received a call that it will be on Monday at 1000 hours, not today at 1000 hours.

*Thanh performed measurements of floorbeam deflections per RFI 2083 in the morning at the E-Line.
*Welding of the Lifting Lug holes in the Top Deck of Lift 1E continued throughout the day today.
*Received phone call from Dan Hester informing me that there will be Suspender Bracket bolting today
and tomorrow here at Pier 7. | asked David Bradd to cover it. However, it never came to be ready.

OFFICE WORK:

*Update progress sheets for Suspender Brackets and OBG Splices
*Spoke with Bill Levell about getting taper gauges and metric rulers as well as go over the final report on
METS’ end regarding the post arrival inspection report from yesterday.

Accrued 1 hour of overtime covering the Contractor’s hours and updating progress sheets.
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